

TASKS	ASSIGNED TO	DURATION (WEEKS)	MINS/GSU													
			6/10-10/10	13/05-17/10	20/10-24/10	27/10-31/10	3/11-7/11	10/11-14/11	17/11-21/11	1/12-5/12	8/12-12/12	15/12-19/12	22/12-26/12	29/12-21	5/1-9/1	12/1-16/1
Meeting with group members	ALL	1														
Project planning	ALL	1														
Create proposal on our system																
Introduction	ALINI	1														
Existing Systems	SAFIYA	1														
Issues or problem with existing system	SAFIYA	1														
Proposed system	DAYANG	1														
Software process model	DAYANG, FARRA	1														
Project Schedule	SAFIYA	1														
Analysis system requirements	ALL	2														
Document system requirements	ALL	2														
Design use case	DAYANG	1														
Use case description																
Process 1: Login to apply membership	SAFIYA	1														
Process 2: Apply for loan	FARRA	1														
Process 3: Calculate loan and dividend	FARRA	1														
Process 4: Review applicant's form	SAFIYA	1														
Process 5: Prepare statement and report	ALINI	1														
Process 6: Notify via email	ALINI	1														
Process 7: Approve membership	DAYANG	1														
Process 8: Approve loan application	DAYANG	1														
Activity diagram																
Process 1: Login to apply membership	SAFIYA	1														
Process 2: Apply for loan	FARRA	1														
Process 3: Calculate loan and dividend	FARRA	1														
Process 4: Review applicant's form	SAFIYA	1														
Process 5: Prepare statement and report	ALINI	1														
Process 6: Notify via email	ALINI	1														
Process 7: Approve membership	DAYANG	1														
Process 8: Approve loan application	DAYANG	1														
Sequence diagram																
Process 1: Login to apply membership	SAFIYA	1														
Process 2: Apply for loan	FARRA	1														
Process 3: Calculate loan and dividend	FARRA	1														
Process 4: Review applicant's form	SAFIYA	1														
Process 5: Prepare statement and report	ALINI	1														
Process 6: Notify via email	ALINI	1														
Process 7: Approve membership	DAYANG	1														
Process 8: Approve loan application	DAYANG	1														
Software Requirements Specification (SRS) Planning																
Create SRS Document	ALL	2														
Software Design Document (SDD) Planning	ALL	2														
Create SDD Document	ALL	2														
Design system architecture	FARRA	1														
Design Presentation layer	DAYANG	1														
Design Application layer	SAFIYA	1														
Coding																
Process 1: Login to apply membership	SAFIYA	4														
Process 2: Apply for loan	FARRA	4														
Process 3: Calculate loan and dividend	FARRA	4														
Process 4: Review applicant's form	SAFIYA	4														
Process 5: Prepare statement and report	ALINI	4														
Process 6: Notify via email	ALINI	4														
Process 7: Approve membership	DAYANG	4														
Process 8: Approve loan application	DAYANG	4														
User interface development																
Process 1: Login to apply membership	SAFIYA	3														
Process 2: Apply for loan	FARRA	3														
Process 3: Calculate loan and dividend	FARRA	3														
Process 4: Review applicant's form	SAFIYA	3														
Process 5: Prepare statement and report	ALINI	3														
Process 6: Notify via email	ALINI	3														
Process 7: Approve membership	DAYANG	3														
Process 8: Approve loan application	DAYANG	3														
Document system	ALL	2														
Software Test Description (STD) Planning	ALL	2														
Create STD document	ALL	2														
Unit testing	DAYANG	2														
Integration testing	ALINI	2														
System testing	SAFIYA	2														
Acceptance testing	FARRA	2														
Project presentation	ALL	1														